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PRODUCTION

We haven’t slowed down during seventeen months of COVID…

Started Fabrication on LCS 31, 34 & 36 

Laid Keels for LCS’s 29-32, and 34

Launched LCS 25, 28 & 30

Christened LCS 28 & 30

LCS 21, 23, 24, 26 & 28 completed Builder’s Trials

And also Acceptance Trials…



PERFORMANCE

 New construction proceeding with sound 
performance in cost, schedule, and trials
• Ships are delivering with increasing levels of 

completion and fewer open trial cards

• New construction ships implement ready Strike 
Team reliability fixes

• Combining Gear re-design effort progressing on plan

• Trials are resulting in increasing Figure of Merit 
scores

• Last FRE variant in construction is 30% complete

• Last IND variant starts construction later this year

Block Buy LCS Fast Fact: Average cost of a block buy LCS is 20% below the Congressional Cost Cap 
Production hours from first block buy ships to most recent delivered ships have decreased by ~35%



DELIVERED



POST-DELIVERY TEST & TRIALS

Completed Industrial Post-Delivery Availability & 
Crew Move-aboard

Completed Post-Delivery Availability

Sailed-away & Commissioned

Completed Fitting-out

Completed Final Contract Trials

Completed Post-Shakedown Availability (w/ LCS 19 
& 24 starting PSA)

Achieved SCN OWLD (Fleet turnover)
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LIVE-FIRE TEST & EVALUATION

 LCS 17 – Completed 18 
events w/ SeaRAM FIREX July 
2020

 LCS 19 – Completed 18 
events w/ SeaRAM FIREX 
December 2020

 LCS 22 – Completed 14 
events w/ SeaRAM FIREX 
February 2021

 LCS 24 – Completed 18 
events w/ SeaRAM FIREX June 
2021

 LCS 26 – Planned for Oct-Dec 
2021



TECHNICAL UPDATE

 Implementing LCS Strike Team 
Improvements in New-Construction and In-
Service Ships

 Combining Gear on Freedom Variant
• Design Solution Developed – Land-Based Testing 

Completed Successfully

• Currently being Installed in Escanaba, MI on LCS 
21 for Ship-Based Testing
– At-sea Testing Planned for Fall of 2021

• Follow-on Installation Plan for New-Construction 
and In-Service Ships is Under Development



MAINTAINING NAVY TRADITIONS

USS Santa Barbara (LCS 32) Keel Laying 27 October 2020

USS Savannah (LCS 28) Christening 29 August 2020

USS Oakland (LCS 24) Commissions 17 April 2021

USS Mobile (LCS 26) Commissions 22 May 2021



LOOKING FORWARD IN THE NEXT 12 MONTHS

 Shipbuilding
• LCS 17, 19, 24, 26, & 28 are in Post-Delivery

• LCS 21, 23, 25, 27, 29 - 32, 34, & 36 are Under Construction

• LCS 38 is in Pre-Construction

 Future Trials
• Builders/Acceptance Trials: LCS 25, 27, 28, & 30

• Final Contract Trials (FCT): LCS 17, 24, 26, & 28

CONTINUING TO DELIVER ON SCHEDULE AND WITHIN BUDGET
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INDEPENDENCE DEPLOYERS



FREEDOM DEPLOYERS



SUSTAINMENT



MODERNIZATION



TRAINING



MP SUSTAINMENT GLOBAL RESPONSIBILITIES 
AND SUPPORT



SUMMARY


